Rpt-ID: RCPESPRJ Georgia Date: 05/11/2015
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14542-13-000-0 Estimate Number: 0019 Pay Period: 03/26/2015
to 04/24/2015

Contract Location: Time Allowed: 449  Days
SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27 Elapsed Calender Days: 646  Days
Percent Time: 143.88
District: 7 Area: 02
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 04/19/2013
P. O. BOX 2045 Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 07/09/2013
CARTERSVILLE GA 30120-1685 Date Work Began: 08/14/2013
Phone: Date Time Stopped: 04/15/2015
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $2,755,526.87 Counties:
Original Contract Amount $2,342,655.01 Fulton
Funds Available $585,353.25
Percent Complete 81.68%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005448 $2,755,526.87 $2,342,655.01 $585,353.25 78.76% $65,598.61

Chief Engineer
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Pay Period:
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03/26/2015
to 04/24/2015

Project Number:

Federal State Project Number:

0005448

SR372 (BIRMINGHAM HWY) - INTERSECTION IMPF

HPP00-0005-00(448)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,800,575.67

Prev to Date
$1,738,712.78

$450,143.95 $434,678.23
$2,250,719.62 $2,173,391.01
$0.00 $0.00
$2,250,719.62 $2,173,391.01
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($80,546.00) ($68,816.00)

$2,170,173.62

$2,104,575.01

Total Payable:

This Estimate

$61,862.89
$15,465.72
$77,328.61
$0.00
$77,328.61
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($11,730.00)

$65,598.61
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Pay Period: 03/26/2015
to 04/24/2015

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .987
26281.000 .013
1.000 $341.65 $26,281.00
HPP00-0005-00(448)
0006 441-0303 CONC SPILLWAY, TP 3 EA .000 .000
2138.000 1.000
1.000 $2,138.00 $2,138.00
SA#4
0020 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 100.000 252.460
72.560 .000
252.460 $.00 $18,318.50
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,449.000 1,107.180
MATL & H LIME 70.470 911.080
2,018.260 $64,203.81 $142,226.78
0040 413-1000 BITUM TACK COAT GL 2,701.000 1,546.000
3.710 743.000
2,289.000 $2,756.53 $8,492.19
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 83.000 385.779
38.000 .000
385.779 $.00 $14,659.60
0055 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 1,659.000 1,896.754
38.000 .000
1,896.754 $.00 $72,076.65
0059 441-0764 CONCRETE MEDIAN, 10 IN SY 535.000 536.308
75.000 .000
536.308 $.00 $40,223.10
0063 634-1200 RIGHT OF WAY MARKERS EA 42.000 33.000
55.000 9.000
42.000 $495.00 $2,310.00
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Pay Period: 03/26/2015
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Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0064 441-6216 CONC CURB & GUTTER, 8 INX 24 IN, TP 2 LF 2,486.000 2,751.000
10.650 .000
2,751.000 $.00 $29,298.15
Category Amount: $69,934.99 $356,023.97
Category Number: 0020 EROSION CONTROL
0077 163-0300 CONSTRUCTION EXIT EA 2.000 2.750
1100.000 .000
2.750 $.00 $3,025.00
0088 716-2000 EROSION CONTROL MATS, SLOPES SY 3,603.000 5,888.617
0.800 .000
5,888.617 $.00 $4,710.89
0093 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 152.000 173.996
65.000 .000
173.996 $.00 $11,309.74
Category Amount: $0.00 $19,045.63
Category Number: 0060 LANDSCAPING
0095 700-9300 SOD SY 1,000.000 .000
4.400 241.670
241.670 $1,063.35 $1,063.35
0099 702-9025 LANDSCAPE MULCH SY 482.000 192.800
3.500 597.220
790.020 $2,090.27 $2,765.07
Category Amount: $3,153.62 $3,828.42
Category Number: (0040 DRAINAGE
0228 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 106.000 110.000
46.000 .000
110.000 $.00 $5,060.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 DRAINAGE
0229 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 1.000 2.000
950.000 .000
2.000 $.00 $1,900.00
0239 668-1100 CATCH BASIN, GP 1 EA 24.000 21.000
2120.000 2.000
23.000 $4,240.00 $48,760.00
Category Amount: $4,240.00 $55,720.00
Category Number: (0050 LIGHTING
0269 500-3101 CLASS A CONCRETE CcYy 18.000 23.000
1327.000 .000
23.000 $.00 $30,521.00
0299 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,500.000 2,852.000
6.180 .000
2,852.000 $.00 $17,625.36
0324 682-1406 CABLE, TP XHHW, AWG NO 6 LF 8,800.000 9,519.000
1.390 .000
9,519.000 $.00 $13,231.41
0329 682-1404 CABLE, TP XHHW, AWG NO 10 LF 90.000 336.000
1.030 .000
336.000 $.00 $346.08
Category Amount: $0.00 $61,723.85
Category Number: 0010 ROADWAY
0359 670-1120 WATER MAIN, 12 IN LF 2,450.000 3,395.000
52.000 .000
3,395.000 $.00 $176,540.00
Category Amount: $0.00 $176,540.00

Project Total Amount:

$77,328.61

$2,250,719.62



